



# **Legacy Implementation Breakout Group 12-9-04**



# Legacy Implementation

---

1. Legacy Policy
  - a. UID Program Office to meet with SAF AQ (Mike Wagner to set up meeting Jan. 2005)
  - b. Address policy memo to both logistics and acquisition executives
2. Rename Group
3. Complete JALC Quad Chart
4. Define Program Plan requirements
5. Define Service acquisition UID rep criteria (KSAs)
6. Develop strawman legacy timeline
  - a. Depot timeline/CONOPS
  - b. Distribution CONOPS
7. Identify changes/additions to UID CONOPS
8. DCMA's role and responsibility for UID implementation, QA Timeline



# Legacy Implementation

---

Industry/Service UII Implementation Council

<u>Companies *</u>	<u>Services/DLA/SOCOM</u>
Lockheed Martin	Navy: Mike Breckon
Honeywell	Army: Ben Morgan
Rockwell Collins	Air Force: Tom Dills
Raytheon	DLA: TBD
Northrop Grumman	SOCOM: TBD
Boeing DCMA: Bob Schmidt	
Pratt & Whitney	
Bell	
L3	

\* - companies with identified UID points of contact

Courtesy Invite: Coast Guard



# Legacy Implementation

---

## Industry Users Group

- WAWF/RFID/UID
- AIS Issues
- Should be adding SAP & Oracle
- NDIA should be added
- AIA Point of Contact: Evelyn Thompson (via James)
- Add in international friends

## Part Marking Users Group

- NASA, DOE, DCMA, Depots, DoD AIT Office, Industry, Coast Guard
- Add international friends

## AIS Roadmap (Acq./Log./I&E/Finance, etc.) Paul Brinkley

- 3-6 months



# Legacy Implementation

## Program Managers

Workshops: March, May, July, October, 2005

- Re-energize the Depot IPT to articulate the requirements to the PMs at the workshops
- Need depot roadmap by March - Dave P.
- Need to articulate joint AIS plan by March - Paul B.
- Need to identify PBL requirements by March - Lou K.

ACAT 1D Plans: June, 2005

All Others: Jan. 17, 2006

Pre-work for PM workshops:

- Generic KPP's (legacy and new)
- Refined milestone criteria
- Business rules for virtual UII
- Business rules for legacy items

### **Plans need to address:**

- Cost, schedule
- Legacy assets in service
- Existing on-going contracts
- Specify
  - drawing approach
  - business approach
  - AIT & AIS impact
- Budget requirements
- Coordination with sustainment



# Legacy Implementation

---

## Single Process Initiatives (SPI)

1. Rockwell Collins redacted plan
  - a. Post to DCMA website (Pat J.)
  - b. Post to UID website, Distribute to WG (James)
2. Service points-of-contact to identify Service Acquisition Representatives and communicate to DCMA and UID Program Office by Jan. 1, 2005. Service POCs:
  - a. Army – Ben Morgan
  - b. Navy – Mike Breckon
  - c. Air Force – Mike Wagner



# Legacy Implementation

## Component Acquisition Executive (CAE) UID Roundtable (Jan. 2005)

1. Army, Navy, Air Force, DLA, SOCOM
2. Task Service Secretaries to identify what programs to sunset
  - a. ACAT II, ACAT III, Item Management Programs (Log.)
  - b. Lists due 60 days after tasking
3. CAEs prepared to discuss
  1. Strategic Plan
  2. Approach
  3. Challenges & Opportunities
4. Mr. Wynne
  1. Prepared to discuss “wedding cake” chart, KPPs, updating plans
  2. Bring J-4 and J-8 to the discussion
  3. Conduct preliminary meetings with M. Sambur, Blaise
5. 

<u>Component</u>	<u>CAE</u>	<u>Logistics</u>
Army	Mr. Bolton	Mr. Christiansen
Navy	Mr. Young	Mr. Kunesh
Air Force	Mr. Sambur or Mr. Durany	Mr. Wetekam or Mr. Dunn
DLA	Mr. Lippert	
SOCOM	???	